GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department- Polavaram Irrigation Project Right Main Canal- From Km 0.000 to Km 177.321 (7 Packages) - Cement Concrete Guniting work to meet the emergency work of PIPRMC for Thammileru Aqueduct at KM 107.850 – Modification to G.O.Rt. No. 47, Water Resources (Proj.I.A2) Dept., Dt: 07.02.2017 – Orders- Issued.

Water Resources (Proj.I.A2) DEPARTMENT

G.O.RT.No. 513 **Dated: 12-09-2017**

Read:-

1) G. O Rt No. 47, Water Resources (Proj.I.A2) Department, dated. 07-02-2017.
2) From the ENC, PIP, Dowlaiswaram, Lr. No: ENC/PIP/DCE/ OT1/AE/13/RMC dated: 17-03-2017.

ORDER:

In the reference 1st read above, orders have been issued according administrative sanction for an amount of Rs.27,37,500/- for the work "Cement Concrete Guniting work to meet the emergency work of Polavaram Irrigation Project Right Main Canal for Thammileru Aqueduct at Km.107.850" in order to bring Pattiseema Project to its full capacity utilisation duly entrusting the work duly following the transparent tender process on e-procurement platform instead of calling quotations.

2. In the reference 2nd read above, the Engineer-in-Chief, PIP has submitted that due to urgency to release 8500 cusecs of water into Polavaram Irrigation Project Right Main Canal for Khariff 2016 as per the target fixed by the Government and as per the instructions of higher authorities the Guniting work to strengthen the side wall of Thammileru aqueduct was issued to the agency M/s. Varaahee Structural repairs and Water Proofing contractors, 7-1-34/103, Aashreya Apartments, Leela Nagar, Ameerpet, Hyderabad through work order duly calling quotations from various agencies and the work was taken up by the said agency and completed within the stipulated period and the 8500 C/s of water was released through Tammileru Aqueduct trough above 3.10 Mts height during Khariff 2016.

3. Further, it was reported that the designer has changed the specification from Cement Mortar 1:3 to Cement Mortar 1:1.5. Based on the recommendation of the designer, the specification of Cement Mortar used for guniting has been changed from 1:3 to 1:1.5 thus the estimate cost of the work has been increased from

PTO

Rs.27,37,500/- to Rs.31,16,250/- without taxes and total cost of the estimate along with the Part-II provisions now works out to Rs.33,25,000/-.

4. The Engineer-in-Chief, PIP has, therefore, requested to obtain the modified / revised orders for the G.O.Rt.No.47 dt: 07.02.2017 duly modifying the amount to Rs. 33,25,000/- against Rs. 27,37,500/- sanctioned in the G.O due to change of specification of Cement Mortar used for guniting from mix Cement Mortar 1:3 to CM 1:1.5 and also for ratifying the action taken by the Superintending Engineer for entrusting the work to M/s Vaaraahee Structural repairs and water proofing contractors, Hyderabad.

5. Government after careful consideration hereby accord necessary modification orders for the G.O.Rt.No. 47, Water Resources (Proj.I.A2) Dept., Dt: 07.02.2017 for an amount of Rs. 33,10,000/- and also ratify the action taken by Superintending Engineer for entrusting the work to M/s Vaaraahee Structural repairs and water proofing contractors, Hyderabad.

6. The expenditure shall be chargeable to the head of account DA 4700 - Capital out lay in Major Irrigation – 01 Major Irrigation – Commercial – MH 120 Polavaram - GH (12) – Central assistance to State Development Plan – SH (27) – Canals and distributaries – 530 Major Works – 531 Other Expenditure.

7. The Engineer-in-Chief, PIP shall take necessary action in the matter accordingly.

8. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.48022/156/FMU-WR II/2017, dt. 08-09-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PIP, Dowlaiswaram

Copy To:

The Accountant General, A.P, Hyderabad
The Director of Works & Accounts, Vijayawada
Finance (FMU-WR II) Department
The P.S to Minister (WRD)
The P.S to Secretary (WRD)
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER